ID		% Complete	Task Name	Duration	Start	Finish	Predecess	Resource Names
1		**34%**	**Web site updates**	**60 days**	**Mon 11/2/09**	**Thu 1/28/10**		
2	✓	100%	Planning (environments)	5 days	Mon 11/2/09	Fri 11/6/09		Garrett
3	✓	100%	Dev Enviment	3 days	Fri 11/6/09	Tue 11/10/09		
4	✓	100%	Design (style guides)	5 days	Mon 11/2/09	Fri 11/6/09		Marketing
5	✓	100%	Design (HTML)	5 days	Mon 11/9/09	Fri 11/13/09	4	Revere
6		**26%**	**Vet Pages**	**20 days**	**Mon 11/16/09**	**Tue 12/15/09**		
7		**58%**	**Vet - 1 - student's sub - career**	**8 days**	**Mon 11/16/09**	**Wed 11/25/09**		
8	✓	100%	Code	5 days	Mon 11/16/09	Fri 11/20/09	5	Revere/Kevin
9		0%	Tracking	0.25 days	Mon 11/23/09	Mon 11/23/09	8	Garrett
10		0%	QA - Web Functionality	2 hrs	Mon 11/23/09	Mon 11/23/09	9	Lisa
11		0%	QA - CMS functionality	1 hr	Mon 11/23/09	Mon 11/23/09	9	Esmie
12		0%	Verify content	3 days	Mon 11/23/09	Wed 11/25/09		Christine
13		**58%**	**Vet - 2 - student's sub - externship**	**8 days**	**Mon 11/16/09**	**Wed 11/25/09**		
14	✓	100%	Code	5 days	Mon 11/16/09	Fri 11/20/09	5	Revere/Kevin
15		0%	Tracking	0.25 days	Mon 11/23/09	Mon 11/23/09	14	Garrett
16		0%	QA - Web Functionality	2 hrs	Mon 11/23/09	Mon 11/23/09	14	Lisa
17		0%	QA - CMS functionality	1 hr	Mon 11/23/09	Mon 11/23/09	14	Esmie
18		0%	Verify content	3 days	Mon 11/23/09	Wed 11/25/09	14	Christine
19		**58%**	**Vet - 3 - Student's sub - case studies**	**8 days**	**Mon 11/16/09**	**Wed 11/25/09**		
20	✓	100%	Code	5 days	Mon 11/16/09	Fri 11/20/09	5	Revere/Kevin
21		0%	Tracking	0.25 days	Mon 11/23/09	Mon 11/23/09	20	Garrett
22		0%	QA - Web Functionality	2 hrs	Mon 11/23/09	Mon 11/23/09	20	Lisa
23		0%	QA - CMS functionality	1 hr	Mon 11/23/09	Mon 11/23/09	20	Esmie
24		0%	Verify content	3 days	Mon 11/23/09	Wed 11/25/09	20	Christine
25		**58%**	**Vet - 4 - Student's sub - testimonials**	**8 days**	**Mon 11/16/09**	**Wed 11/25/09**		
26	✓	100%	Code	5 days	Mon 11/16/09	Fri 11/20/09	5	Revere/Kevin
27		0%	Tracking	0.25 days	Mon 11/23/09	Mon 11/23/09	5	Garrett
28		0%	QA	2 hrs	Mon 11/23/09	Mon 11/23/09	26	Lisa
29		0%	QA - CMS functionality	1 hr	Mon 11/23/09	Mon 11/23/09	26	Esmie
30		0%	Verify Content	3 days	Mon 11/23/09	Wed 11/25/09	26	Christine
31		**0%**	**Vet - 5 - Student's sub (Competition)**	**6 days**	**Mon 11/23/09**	**Wed 12/2/09**		
32		0%	Code	3 days	Mon 11/23/09	Wed 11/25/09	26	Revere
33		0%	Tracking	0.5 days	Mon 11/30/09	Mon 11/30/09	32	Garrett
34		0%	QA - Web Functionality	2 hrs	Mon 11/30/09	Mon 11/30/09	32	Lisa
35		0%	QA - CMS functionality	1 hr	Mon 11/30/09	Mon 11/30/09	32	Esmie
36		0%	Verify content	3 days	Mon 11/30/09	Wed 12/2/09	32	Christine
37		**0%**	**Vet - 6 - Student (main page)**	**6 days**	**Mon 11/30/09**	**Mon 12/7/09**		
38		0%	Code	3 days	Mon 11/30/09	Wed 12/2/09	32	Revere/Kevin
39		0%	Tracking	0.5 days	Thu 12/3/09	Thu 12/3/09	38	Garrett
40		0%	QA - Web Functionality	4 hrs	Fri 12/4/09	Fri 12/4/09	38	Lisa

ID		% Complete	Task Name	Duration	Start	Finish	Predecess	Resource Names
41		0%	QA - CMS functionality	1 hr	Fri 12/4/09	Fri 12/4/09	38	Esmie
42		0%	Verify content	3 days	Thu 12/3/09	Mon 12/7/09	38	Christine
43		**0%**	**Vet - 7 - Staff education**	**6 days**	**Thu 12/3/09**	**Thu 12/10/09**		
44		0%	Code	3 days	Thu 12/3/09	Mon 12/7/09	38	Revere/Kevin
45		0%	Tracking	0.5 days	Tue 12/8/09	Tue 12/8/09	44	Garrett
46		0%	QA - Web Functionality	5 hrs	Tue 12/8/09	Tue 12/8/09	44	Lisa
47		0%	QA - CMS functionality	1 hr	Tue 12/8/09	Tue 12/8/09	44	Esmie
48		0%	Verify content	3 days	Tue 12/8/09	Thu 12/10/09	44	Christine
49		**0%**	**Vet - 8 - home page**	**6 days**	**Tue 12/8/09**	**Tue 12/15/09**		
50		0%	Code	3 days	Tue 12/8/09	Thu 12/10/09	44	Revere/Kevin
51		0%	Tracking	0.5 days	Fri 12/11/09	Fri 12/11/09	50	Garrett
52		0%	QA - Web Functionality	4 hrs	Mon 12/14/09	Mon 12/14/09	50	Lisa
53		0%	QA - CMS functionality	1 hr	Fri 12/11/09	Fri 12/11/09	50	Esmie
54		0%	Verify content	3 days	Fri 12/11/09	Tue 12/15/09	50	Christine
55		**0%**	**Vet - 9 - new plans**	**6 days**	**Tue 12/8/09**	**Tue 12/15/09**		
56		0%	Code	3 days	Tue 12/8/09	Thu 12/10/09	32	Revere/Kevin
57		0%	Tracking	0.5 days	Fri 12/11/09	Fri 12/11/09	56	Garrett
58		0%	QA - Web Functionality	2 hrs	Mon 12/14/09	Mon 12/14/09	56	Lisa
59		0%	QA - CMS functionality	1 hr	Fri 12/11/09	Fri 12/11/09	56	Esmie
60		0%	Verify content	3 days	Fri 12/11/09	Tue 12/15/09	56	Christine
61		**0%**	**Vet -10 - signup confirmation**	**6 days**	**Tue 12/8/09**	**Tue 12/15/09**		
62		0%	Code	3 days	Tue 12/8/09	Thu 12/10/09		Revere/Kevin
63		0%	Tracking	0.5 days	Fri 12/11/09	Fri 12/11/09	62	Garrett
64		0%	QA - Web Functionality	2 hrs	Tue 12/15/09	Tue 12/15/09	62	Lisa
65		0%	QA - CMS functionality	1 hr	Fri 12/11/09	Fri 12/11/09	62	Esmie
66		0%	Verify content	3 days	Fri 12/11/09	Tue 12/15/09	62	Christine
67		**68%**	**Consumer: Header/footer/navigation/search**	**20.5 days**	**Mon 11/9/09**	**Wed 12/9/09**		
68	✓	100%	Design	5 days	Mon 11/9/09	Fri 11/13/09		Zeke
69		80%	Code	13 days	Mon 11/16/09	Fri 12/4/09	68	Matteo
70		0%	Tracking	0.5 days	Mon 12/7/09	Mon 12/7/09	69	Garrett
71		0%	QA	2 days	Mon 12/7/09	Wed 12/9/09	70	Haritha
72		0%	Verify content	2 days	Mon 12/7/09	Wed 12/9/09	70	Marketing
73		**0%**	**Implementation**	**16 days**	**Wed 12/16/09**	**Fri 1/8/10**		
74		0%	Final UAT/Validation	2 days	Wed 12/16/09	Thu 12/17/09	60	Marketing/IT
75		0%	Convert to QA	2 days	Fri 12/18/09	Mon 12/21/09	74	Garrett
76		0%	QA/UAT	3 days	Tue 12/22/09	Thu 12/24/09	75	IT
77		0%	Regression	2 days	Wed 12/30/09	Thu 12/31/09	76	IT
78		0%	Staging	5 days	Mon 1/4/10	Fri 1/8/10	77	IT
79		**0%**	**Deployment**	**0 days**	**Sat 1/9/10**	**Sat 1/9/10**	**78**	
80		0%	Deployment	0 days	Sat 1/9/10	Sat 1/9/10	78	IT OPS

ID		% Complete	Task Name	Duration	Start	Finish	Predecess	Resource Names
81		**0%**	**Post Deployment**	**14 days**	**Mon 1/11/10**	**Thu 1/28/10**	**80**	
82		0%	Post Production Support	14 days	Mon 1/11/10	Thu 1/28/10	80	IT
83		0%	Survey	1 day	Mon 1/11/10	Mon 1/11/10		PM
84		0%	AAR	1 day	Wed 1/13/10	Wed 1/13/10		
85		0%	Metrics	10 days	Mon 1/11/10	Fri 1/22/10		PM